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My name is David Gill, Chairman of Lytham Town Trust which owns Lytham
Hall. | am a Chartered Accountant with a Diploma in Charity Accounting and |
have spent a large part of my time in professional practice acting for charitable
clients and others in the not for profit sector. There are 5 issues | would like to
bring to your attention this evening.

Although the Council’s grant of £300k was paid to Heritage Trust for the North
West (HTNW) in 2011 the project did not actually begin until 2013 with the first
claim to the Heritage Lottery Fund (the HLF) being submitted for the quarter to
30 June 2013. HTNW’s audited Balance Sheet at 31 March of that year reveals
that, at that date, it held only £1,842 in cash. It is evident from this that the
Council’s grant had been spent by HTNW even before the project had begun.
My colleague Stan Kitt will say more about this in a moment.

You have seen from the report you have received for this meeting that the
matched funding from Lancashire County Council (LCC) was withheld because
HTNW did not come forward with an asset disposal strategy intended to
reduce its reliance on loans to fund its operations. It was the failure to comply
with this condition, or to negotiate its relaxation, that was ultimately
responsible for the loss of £2.7m of funding for the much needed restoration of
Lytham Hall. We have received no explanations as to the reasons for this.

Following a delay of 5 years since the HLF grant was awarded (amongst the
longest ever experienced by the HLF) in April this year they threatened to
cancel the project. Following the intervention of Mark Menzies, the Regional
Head of the HLF gave HTNW 30 days to come forward with a proposal that



dealt with their numerous concerns. We worked with the Project Manager to
compile a report dealing with all of their questions and put forward a scaled
down but fully funded programme costing £2.4m to restore the Hall. During
their assessment of this application the HLF commissioned Moore Stephens, a
firm of accountants, to undertake an external review into HTNW'’s
organisational and project finances. We believe the resulting report was
behind the “significant concerns” the HLF expressed about HTNW’s governance
and management when they rejected this application. A copy of the Moore
Stephens report was provided to Ted Stanworth, Chairman of HTNW, on 9
August 2016 and it is a source of huge frustration to us that, almost 3 months
later, we have neither seen this report nor been made aware of the detailed
reasons why the application was declined.

Turning now to the Heads of Terms issued by the Council to HTNW and
accepted by John Miller on its behalf on 5 August 2011, one of the conditions
of the payment of the grant was that HTNW would keep accurate financial
records to show how it had been used and to make this information available
upon request. | cannot help wondering why, if this condition had been fully
complied with, no such financial account has been supplied to the Council for
your consideration prior to this meeting.

In conclusion, the Board of Lytham Town Trust is far from satisfied that all the
money received by HTNW for the HLF project at Lytham Hall has been spent on
purposes approved by the HLF, most notably the restoration of the fabric of the
Hall which remains in a desperate state of repair. Consequently it is our strong
recommendation that the use of these funds by HTNW be subject to a
thorough and independent enquiry. The results of this investigation will then
inform this Committee’s future decision on what further action needs to be
taken.

Thank you.



